&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 10:36 AM

Contract No.:  04-0120F4
Diary #: 160 Const Calendar Day:
Inspector Name: Woo, Laraine

Date: 15-May-2013 Wednesday
Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather

Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM

Condition clear, light wind am, strong wind pm, mild

Diary:
Paint Cable System
May 15, 2013

the afternoon. (0730 to 1530)

Status

22doneb-14-135-14-135-15-13
24doneb-14-135-14-135-15-13
26doneb-14-135-14-135-15-13
28doneb-14-135-14-135-15-13
30doneb-14-135-14-135-15-13
32doneb-14-135-14-135-15-13
34doneb-14-135-14-135-15-13
36doneb-14-135-14-135-15-13
38doneb-14-135-14-135-15-13
40doneb5-14-135-14-135-15-13

Weather —clear, light wind am, strong wind pm, mild

Painting Cable System — Suspender Bracket W-Line

PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13In progress5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-13done5-8-13
144-29-134-29-135-1-135-2-135-3-13done5-8-13
164-29-134-29-135-1-135-2-135-3-13done5-8-13
184-29-134-29-135-1-135-2-135-3-13done5-8-13
204-29-134-29-135-1-135-2-135-3-13done5-8-13

Painting Structure Steel — Suspender Bracket W-Line

Dispute

[]

1.Pp22 to pp40 — painters applied gravel gray noxyde to the cable system this morning and did touch up in

1.PP44 to pp58 — Painters continued prepping the suspender bracket area, wrapping the upper 4ft of ropes
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 160 Date: 15-May-2013 Wednesday

with plastic from 1600 to 1700.

Status

PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
244-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
264-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
284-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
304-23-134-24-135-2-13/5-8-13/5-95-3-135-3-13
324-23-134-24-135-2-13/5-8-13/5-95-3-135-6-13
344-24-134-24-135-2-13/5-8-13/5-95-3-135-6-13
364-25-135-3-13/5-8-13/5-9

384-25-135-3-13/5-8-13/5-9

404-25-135-3-13/5-8-13/5-9

444-25-13In progress 5-10

464-25-13In progress 5-10

485-9-13In progress 5-10

505-9-13In progress 5-10

525-9-13In progress 5-10

545-9-13In progress 5-10

565-9-13In progress 5-10

585-9-13In progress 5-10

Painters started painting the bottom tier of separators this afternoon. PP58 to pp74 and pp20 to pp26 were
completed.

Labor

(0700 to 1730 — 10 hours)

Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Genier Valdez, Joel
Costa, Manuel Barrios

Victor Ruiz, Richard Salcido (separators)

Laraine’s Hour — 2 hour OT - 0730 to 1800 (field 0900 to 1715)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Painter LUIS PANYAQUA 0.00 0.00 0.00 0.00 []
Painter ALBERT SERRANO 0.00 0.00 0.00 0.00 []
Painter GENIER VALDEZ 8.00 2.00 0.00 10.00 []
Painter DAN FELIX 8.00 2.00 0.00 10.00 D

Tevezi
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Daily Diary Report by Bid Item
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 160 Date: 15-May-2013 Wednesday
Painter BILL GATEWOOD 8.00 2.00 0.00 10.00 D
Painter BILL PADERATZ 8.00 2.00 0.00 10.00 D
Painter CARLOS ESPARZA 0.00 0.00 0.00 0.00 |:|
Painter RAFAEL SERRANO 0.00 0.00 0.00 0.00 D
Painter MANUEL BARRIOS 8.00 2.00 0.00 10.00 D
Painter RICARDO MALAGON 0.00 0.00 0.00 0.00 D
Painter EDILBERTO LEON 0.00 0.00 0.00 0.00 D
Painter LEON CIRNEY 0.00 0.00 0.00 0.00 D
Painter RON MORGAN 8.00 2.00 0.00 10.00 D
Painter RICHARD SALCIDO 8.00 2.00 0.00 10.00 D
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 D
Painter SAGE RAY 8.00 2.00 0.00 10.00 D
Painter JORGE DIEGA 0.00 0.00 0.00 0.00 D
Painter DANIEL DURAN 0.00 0.00 0.00 0.00 D
Painter CHRIS MAZZA 0.00 0.00 0.00 0.00 D
Painter RON BUBB 0.00 0.00 0.00 0.00 D
Painter JOEL COSTA 8.00 2.00 0.00 10.00 D
Painter HERNANDEZ IGNACIO 0.00 0.00 0.00 0.00 D
Painter KENNY BURMAN 8.00 2.00 0.00 10.00 D
Painter ISAAC GALICIA 0.00 0.00 0.00 0.00 D
Painter VICTOR RUIZ 8.00 2.00 0.00 10.00 D
Painter HECTOR GUTIERREZ 0.00 0.00 0.00 0.00 D
Painter JUAN CARLOS SALAZAR 0.00 0.00 0.00 0.00 D
Ironworker CASEY LUX 0.00 0.00 0.00 0.00 D
Painter JUAN JIMENEZ 0.00 0.00 0.00 0.00 D
Ironworker RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Painter MARCO ODUNO 0.00 0.00 0.00 0.00 D
Painter RICARDO PERSILLA 0.00 0.00 0.00 0.00 D
Painter FERNANDEZ GONZALES 0.00 0.00 0.00 0.00 D
Painter GARY MARTIN 0.00 0.00 0.00 0.00 D
Painter ARTURO VALENCIA 0.00 0.00 0.00 0.00 D
Painter NICK REED 8.00 2.00 0.00 10.00 D
Painter FRANCISCO SERRANO 0.00 0.00 0.00 0.00 D
Painter THOMAS DOSS 0.00 0.00 0.00 0.00 D
Painter JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
e
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